QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Northern Kentucky University

2012-4 (October)
10/19/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

Acquire Land/Master Plan 2012-2012
Acquire/renovate Gateway/Highland Heights Campus
Construct Alumni Center
Construct Athletics Practice Facility
* Construct Center for Informatics
Construct Chiller Plant
Construct Track and Field Stadium
Design New Residence Hall - 2012-2014
Design Parking Garage Expansion

Design Renovation/Expansion of Albright Health Center

Comments: Project on hold, Agency Bonding not authorized in

Disaster Recovery/Business Continuance
Enhance Softball and Tennis Complex
Initiate Phase II of Master Plan
Reconstruct Central Plaza Phase II
Reconstruct Central Plaza Phase II (2012-14)
Relocate Early Childcare Center

Renew E&G Elevators 2010-2012
Renew/Renovate Fine Arts Center
Renew/Renovate University Center Phase II
Renovate Applied Science and Technology First Floor
Renovate Civic Center Building

Renovate Gateway/Highland Heights Campus
Renovate Norse Commons

Renovate 0ld Civic Center Building

Renovate Residence Halls - 2012-2014
Renovate/Expand Baseball Field
Renovate/Expand Baseball Field

Repair Structural Heaving Landrum and Fine Arts

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2010-2012 Planning
Campbell 2010-2012 Planning
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2006-2008 Complete/Not Closed Out 100 07/09/11 05/25/11
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Planning
Campbell 2010-2012 Design/Phase B

2012-14 budget.
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2010-2012 Complete/Not Closed Out 100 11/09/11 11/15/11
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2010-2012 Complete/In Warranty 100 08/13/12 10/17/12
Campbell 2010-2012 In Construction 20 01/15/13
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Planning
Campbell 2010-2012 Planning
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Design/Phase B
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
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Initial Auth

Constr

Status % Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: Northern Kentucky University

Report Quarter: 2012-4 (October)

Print Date: 10/19/2012

Cabinet/Agency/Project Title County
Replace Callahan Roof Campbell
Replace Health Center and Regents Hall Roofs Campbell
Restore Albright Health Center Roof Campbell

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2012-2014
2012-2014

2010-2012
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Awaiting Initiation by Agency
Awaiting Initiation by Agency

Planning



